AGENDA
REGULAR MEETING
WATERFORD SCHOOL BUILDING COMMITTEE
WATERFORD, CONNECTICUT

DATE: Tuesday February 25, 2014
PLACE: Board of Education Offices, Conference Room B
TIME: 5:30 p.m.

I. Establishment of Quorum and Call to Order

II. Recognition of Visitors/Public Comment

III. Correspondence/Informational Items

IV. Superintendent's Report

V. Old Business
1. Approval of Minutes: January 27, 2014

VI. New Business

VII. Consent Agenda--WATERFORD HIGH SCHOOL CHANGE ORDERS:
Items to be Approved / Reviewed Total in Bold $20,332.16
New Building Addition Items Subtotal Bold: $36,698.98
1. HHS Proposal Dated 1/31/14 in the amount of $408.38 to supply (1) Wilo Stratus Infra-red USP device compatible with windows based computer.
2. Singer Quote dated 2/10/14 to supply and install one 36"-48" x 18" stainless steel double over-shelf approx 18' to 1st shelf and 12" between shelves with flanged feet and modify the existing table to receive the shelf as requested by food services in the amount of $1,370.00.
3. Proposal # 14-117 by Southern New England Electrical Testing dated 2/14/14 in the amount of $3,930 to provide test technician and equipment as required to perform a power study at Waterford High School to include monitoring and logging of the voltage and current at the panel that feeds the chillers for a one week period. A report will be generated with findings.
4. Per VanZelm Engineering letter dated 2/17/14 for extending the commissioning services at WHS from thru April 8, 2014 due to ongoing issues with the HVAC system:
   December 2013 - $4,078.40
   January 2014 - $3,578.40
   Feb 1 thru Feb 14, 2014 - $5,485.00
   Feb 17 thru April 8, 2014 $18,048.80
   Grand Total Labor and Expenses $31,190.60

Site Items Subtotal Bold: $4,445.93
5. Backcharge CJ Fucci per Veolia Invoice # 00033470 in the amount of $1,260.00 for emergency hydrant backflow testing and operation during the geothermal pipe break on 11/7/13.
6. Transfer from A Secondino scope of work to HHS the balance of the irrigation Water tap CO in the amount of $16,797.00.
7. CJ Fucci COR # 95A in the amount of $6,131.35 for T&M work to install an additional Catch Basin and piping per RFI 1004 in front of the Athletic Storage Building which was installed incorrectly by MBI. This cost will be back charged to the concrete contractor.
8. CJ Fucci COR 78 in the amount of $2,645.93 for T&M work on 6/25/13 to repair an undocumented broken water line which was damaged during the installation of the sewer line.
9. FastSigns Estimate # 586-4207017129 in the amount of $1,800.00 for supply and install of 47"X95" 1/2"PVC panel Laminated Vinyl Single sided sign on aluminum posts for the Miner Lane Entrance. This item is pending P&Z review and approval. If a double sided option is preferred the pricing would be $2,250.00.

Auditorium & Stage/Lobby Items Subtotal: $3,384.74
10. The high school would like to look into pricing to add a 3rd camera to the Auditorium. Per ITS Proposal dated May 23, 2013: $1,745.00. Price does not include cabling/wiring. Configuration, programming and testing is included.

11. The high school would like to look into getting pricing for an additional base station to work with their old headsets. The new Clearcom system is reportedly not compatible with the schools old equipment. Waiting on pricing from Supertech. SuperTech’s quote # Q2014023 in the amount of $1,639.74 for supply and install of the Clear-Com PS 702 Universal Power Supply which is necessary for the old headsets to function at WHS Auditorium.

Pool & Fieldhouse items **Subtotal: $2,507.68**

12. Conn Acoustics Inc CR # 126 & 127 in the amount of $1,517.68 for T&M work to replace the pool lobby tile after the replacement of the curtain wall.

13. HHS Proposal dated 2/3/14 in the amount of $990.00 to rebalance the air flow from Dectron Pool unit to the lobby area due to humidity issues per RFI 1023 response. This work was performed on 2/7/14 by ETB.

Maintenance Building **Subtotal: $5,859.83**

14. HHS Proposal dated 2/14/14 in the amount of $5,859.83 for adding an Outside Air intake duct to RTU-JI per RFI 1019A. This proposal includes a control damper w/actuator to close when the unit is not operating to lower the risk of freezing the hydronic coil in the supply duct. The new penetration will be cut on top of the supply duct and mounted with a goose neck and bird screen and balancing damper w/stand-off quad handle. This proposal also includes DDC control of (1) outdoor air damper wiring, programming and start up. Insulation & Balancing of the new duct on the roof is also included.

Demolition Area **Subtotal: ($37,072.00)**

15. Standard Demolition CR # 9 in the credit in the amount of $37,072.00 for deleted demolition scope items and unused allowances:
   - Underground storage tanks ($10,000.00)
   - CL&P Allowance ($15,000.00)
   - Labor Allowance 200 Manhours: ($12,072.00)

T&M Items To Be Billed **Subtotal: $4,307.00**

16. Ducci EWO 61 in the amount of $660.00 for T&M work to install new door contacts for the new Pool Lobby Doors, per JCJ PR#58.

17. Ducci EWO 62 in the amount of $509.00 for T&M work on 11/8/13 to remove and reinstall the site lighting conduit and wiring in order to repair the geothermal pipe leak on the upper parking lot. This cost will be back charged to the site contractor.

18. Ducci EWO 63 in the amount of $2,782.00 for T&M work to fusion splice and test 24 strands single mode fiber and 24 multi-mode fiber in the J Building.

19. Ducci EWO 64 in the amount of $4,808.00 for T&M work on 1/6/14 & 1/13/14 to repair the conduit and wire for site lighting damaged by the Guard Rail Installer. This cost will be back charged to the site contractor.

20. Ducci EWO 65 in the amount of $865.00 for T&M work to wire the hot water heater low level alarm and install (1) duplex (2) quad receptacles for the security system in the J bldg.

**VIII. WATERFORD HIGH SCHOOL**

Architect’s Report Waterford High School: JCJ Architecture  
Construction Manager’s Report Waterford High School: O&G

Pending Items:
- HVAC
- Project Adventure Course & Climbing Wall ($55,000)
- Furniture for IT Department
- Door Hardware
- Any and all Plumbing Fixtures
- Auditorium- lights, PA issues, & 3rd camera
- Practice field layout - ongoing
- Field Irrigation
- Signage for Miner Lane
- Bathrooms accessible from Football Field
### IX. Bill List—See Attached

#### X. Adjournment

#### IX. Bill List February 25, 2014

<table>
<thead>
<tr>
<th>Project</th>
<th>School</th>
<th>Stage</th>
<th>Vendor</th>
<th>Description</th>
<th>Invoice #</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>#209</td>
<td>WHS</td>
<td>n/a</td>
<td>Critical Signs</td>
<td>Stop Signs</td>
<td>13293</td>
<td>$324.00</td>
</tr>
<tr>
<td>#209</td>
<td>WHS</td>
<td>n/a</td>
<td>Critical Signs</td>
<td>WHS Sign</td>
<td>13294</td>
<td>$1,405.00</td>
</tr>
<tr>
<td>#209</td>
<td>WHS</td>
<td>n/a</td>
<td>Critical Signs</td>
<td>Louvers</td>
<td>13295</td>
<td>$300.00</td>
</tr>
<tr>
<td>#209</td>
<td>WHS</td>
<td>n/a</td>
<td>Critical Signs</td>
<td>WHS Sign</td>
<td>13296</td>
<td>$2,120.00</td>
</tr>
<tr>
<td>#209</td>
<td>WHS</td>
<td>n/a</td>
<td>Cynthia Kaplan</td>
<td>Professional Services</td>
<td>012014.200</td>
<td>$760.00</td>
</tr>
<tr>
<td>#209</td>
<td>WHS</td>
<td>n/a</td>
<td>Eagle Leasing</td>
<td>Storage Trailer</td>
<td>RI591567</td>
<td>$125.00</td>
</tr>
<tr>
<td>#209</td>
<td>WHS</td>
<td>n/a</td>
<td>Eagle Leasing</td>
<td>Storage Trailer</td>
<td>RI596333</td>
<td>$75.00</td>
</tr>
<tr>
<td>#209</td>
<td>WHS</td>
<td>n/a</td>
<td>Eagle Leasing</td>
<td>Storage Trailer</td>
<td>RI587139</td>
<td>$75.00</td>
</tr>
<tr>
<td>#209</td>
<td>WHS</td>
<td>n/a</td>
<td>Eagle Leasing</td>
<td>Storage Trailer</td>
<td>RI587769</td>
<td>$75.00</td>
</tr>
<tr>
<td>#209</td>
<td>WHS</td>
<td>n/a</td>
<td>Jan Electronics</td>
<td>For Gym Roof top unit</td>
<td>73617</td>
<td>$276.24</td>
</tr>
<tr>
<td>#209</td>
<td>WHS</td>
<td>n/a</td>
<td>Kahn Tractor &amp; Equip.</td>
<td>Kubota</td>
<td>WO07679</td>
<td>$506.20</td>
</tr>
<tr>
<td>#209</td>
<td>WHS</td>
<td>n/a</td>
<td>Kitteredge</td>
<td>Equipment</td>
<td>56441</td>
<td>$6,312.91</td>
</tr>
<tr>
<td>#209</td>
<td>WHS</td>
<td>n/a</td>
<td>New England Facility Sales</td>
<td>Divider Curtain</td>
<td>1757</td>
<td>$8,962.00</td>
</tr>
<tr>
<td>#209</td>
<td>GN</td>
<td>n/a</td>
<td>Supertech</td>
<td>Lighting Fixtures</td>
<td>2014008</td>
<td>$13,955.10</td>
</tr>
<tr>
<td>#209</td>
<td>WHS</td>
<td>n/a</td>
<td>VanZelm</td>
<td>Professional Services</td>
<td>0039318</td>
<td>$1,790.82</td>
</tr>
<tr>
<td>#209</td>
<td>WHS</td>
<td>n/a</td>
<td>Veolia</td>
<td>Backflow Testing</td>
<td>00033470</td>
<td>$1,269.00</td>
</tr>
<tr>
<td>#209</td>
<td>WHS</td>
<td>n/a</td>
<td>Advanced Performance Glass</td>
<td>Entrances and Storefronts</td>
<td>00027</td>
<td>$1,668.81</td>
</tr>
<tr>
<td>#209</td>
<td>WHS</td>
<td>n/a</td>
<td>Ducci Electrical</td>
<td>Electrical</td>
<td>00032</td>
<td>$10,541.90</td>
</tr>
<tr>
<td>#209</td>
<td>WHS</td>
<td>n/a</td>
<td>HHS Mechanical</td>
<td>Fire Protection; Plumbing</td>
<td>00035</td>
<td>$7,234.60</td>
</tr>
<tr>
<td>#209</td>
<td>WHS</td>
<td>n/a</td>
<td>Joe Capasso Mason Ent.</td>
<td>Masonry</td>
<td>00023</td>
<td>$135,814.60</td>
</tr>
<tr>
<td>#209</td>
<td>WHS</td>
<td>n/a</td>
<td>O&amp;G Industries</td>
<td>Construction Management</td>
<td>00037</td>
<td>$41,694.00</td>
</tr>
<tr>
<td>#209</td>
<td>WHS</td>
<td>n/a</td>
<td>Professional Painting Inc.</td>
<td>Painting</td>
<td>00018</td>
<td>$9,662.45</td>
</tr>
<tr>
<td>#209</td>
<td>WHS</td>
<td>n/a</td>
<td>Sheppard Steel Col</td>
<td>Structural Metal Framin</td>
<td>00028</td>
<td>$36,925.85</td>
</tr>
<tr>
<td>#209</td>
<td>WHS</td>
<td>n/a</td>
<td>Ecolab</td>
<td>Warewashing Materials</td>
<td>4265999</td>
<td>$279.89</td>
</tr>
</tbody>
</table>